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RECORD OF CHANGE/MODIFICATION TO ACCOUNT CODES 
 

 
CONTRACT NAME: Blanco Riverine Flood Mitigation NUMBER: 218-253 

CONTRACTOR:  Halff Associates 

CITY POINT OF CONTACT: Jacquelyn Thomas/Jason Dunn DEPT: Engineering/CDBG 

COUNCIL RESOLUTION NO: 2018-37R 

DATE: March 18, 2021 ROC NO.:   1 

  

CHANGE REQUIRED 

 

Line Year Project String Org Object Current Tyler 

Amount  

Revised 

Amount 

Notes 

4 2021 BLANCORIV 

WWW DESIGN 

52036308 73748 892,716.92 891,716.92 Reduce $1000 

        

        

        

        

        

Reason for Change: ACIS5 was to reduce this GL by $15,023 – it was only reduced by $14,023 this is correction 

 

 

 

 

Complete below ONLY when this change effects the contract amount. 

 

 

 

 

 

 

 

 

 

 

 

DEPARTMENT: 

 

       
Signature Date 

 

   
Print Full Name  
 

                                                                                                      

Title  

 

PURCHASING MANAGER: 

 

__________________________________________  _______________ 
Signature Date 

 

 

Original Contract Amount: $683,518.00 

Previous Increases in Contact Amount: $1,256,579.10 

Contract Subtotal Amount: $1,940,871.10 

This Decrease in Contract Amount: $1,000 

Revised Current Contract Amount: $1,939,097.10 

DocuSign Envelope ID: EB2E8E7D-05EC-4EE0-AB88-1A2EDF44DE0B

Grants Compliance Specialist

3/18/2021

Jason Dunn

3/18/2021
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